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ESTIMATE RUN 06/29/2006

ESTIMATE SUMMARY 16:21:04

CONTID: C14849         ESTIMATE NO: 0008 PROG 2002

PCN: 14849-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Bakerville East Overlay PERCENT TIME:

PROJECT NO: IM 0703-287                   

I-70 Bakerville East Overlay

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 06/23/2006 DATE TIME STARTED 04/20/2005

7926 S. Platte Canyon Road DATE LET 12/23/2004 DATE WORK BEGAN 04/20/2005

 DATE AWARDED 01/27/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/09/2005 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 04/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,312,568.21 PARTICIPATING $ $ 20,700.00

AWARD PROJECT AMT: 4,972,207.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

94 WORK DAYS

WORK DAYS80

99.98%

1,245.00

20,700.00

20,700.00

20,700.00

$

$

$

$

5,311,323.21

0.00

5,311,323.21

0.00

5,311,323.21

-74,583.11

74,583.11

5,311,323.21

0.00

AMOUNT DUE 5,311,323.21 20,700.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,700.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

94.0
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PCN: 14849-BID    ESTIMATE RUN 06/29/2006

PROJECT: IM 0703-287                   ESTIMATE NO: 0008 16:21:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB AND GUTTER 40.000 40.000

LF  0.000 0.00

35.00000 40.000 1,400.00

202-00203  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 28,005.444 28,005.444

SY  0.000 0.00

3.00000 28,005.444 84,016.33

202-00240  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 160.000 160.000

LF  0.000 0.00

5.00000 160.000 800.00

202-01130  
 

0020 REMOVAL OF GUARDRAIL TYPE 4 17,718.000 17,718.000

LF  0.000 0.00

6.00000 17,718.000 106,308.00

202-01140  
 

0021 REMOVAL OF GUARDRAIL TYPE 4 REMOVAL OF TYPE 4 BARRIER 
ON 3 BRIDGES

450.000 450.000

LF  0.000 0.00

41.66000 450.000 18,747.00

202-01140  
 

0025 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

130.00000 3.000 390.00

202-01300  
 

0030 CLEAN CULVERT 28.000 28.000

EACH 0.000 0.00

800.00000 28.000 22,400.00

202-04002  
 

0035 UNCLASSIFIED EXCAVATION 500.000 500.000

CY  0.000 0.00

25.00000 500.000 12,500.00

203-00000  
 

0040 BLADING 124.000 108.000

HOUR 16.000 1,760.00

110.00000 124.000 13,640.00

203-01500  
 

0045 COMBINATION LOADER 61.000 40.000

HOUR 21.000 1,890.00

90.00000 61.000 5,490.00

203-01594  
 

0050 LABORER 160.000 80.000

HOUR 80.000 2,800.00

35.00000 160.000 5,600.00

203-02330  
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PCN: 14849-BID    ESTIMATE RUN 06/29/2006

PROJECT: IM 0703-287                   ESTIMATE NO: 0008 16:21:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 STRUCTURE EXCAVATION 129.000 129.000

CY  0.000 0.00

50.00000 129.000 6,450.00

206-00000  
 

0056 STRUCTURE BACKFILL (CLASS 2) 300.000 300.000

CY  0.000 0.00

44.00000 300.000 13,200.00

206-00200  
 

0060 *EROSION LOG (12 INCH) 368.000 368.000

LF  0.000 0.00

6.00000 368.000 2,208.00

208-00002  
 

0065 EROSION BALES 161.000 161.000

EACH 0.000 0.00

15.00000 161.000 2,415.00

208-00010  
 

0070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

208-00070  
 

0075 RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

170.00000 2.000 340.00

210-00810  
 

0080 *RESET GUARDRAIL TYPE 3 2,688.000 2,688.000

LF  0.000 0.00

5.30000 2,688.000 14,246.40

210-01130  
 

0085 RESET GUARDRAIL TYPE 4 400.000 400.000

LF  0.000 0.00

8.00000 400.000 3,200.00

210-01140  
 

0090 MODIFY INLET 14.000 14.000

EACH 0.000 0.00

1,500.00000 14.000 21,000.00

210-04020  
 

0095 *ADJUST GUARDRAIL 11,164.000 11,164.000

LF  0.000 0.00

4.00000 11,164.000 44,656.00

210-04200  
 

0100 *SEEDING (NATIVE) 10.000 5.000

ACRE 5.000 5,000.00

1,000.00000 10.000 10,000.00

212-00006  
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PCN: 14849-BID    ESTIMATE RUN 06/29/2006

PROJECT: IM 0703-287                   ESTIMATE NO: 0008 16:21:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *MULCHING (WEED FREE HAY) 10.000 5.000

ACRE 5.000 5,000.00

1,000.00000 10.000 10,000.00

213-00002  
 

0110 *MULCH TACKIFIER 3,500.000 1,750.000

LB  1,750.000 3,500.00

2.00000 3,500.000 7,000.00

213-00061  
 

0115 *BRUSH LAYER CUTTING 50.000 0.000

EACH 50.000 225.00

4.50000 50.000 225.00

214-01010  
 

0120 *HERBICIDE TREATMENT 10.000 5.000

HOUR 5.000 525.00

105.00000 10.000 1,050.00

217-00020  
 

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,219.260 1,219.260

TON 0.000 0.00

125.00000 1,219.260 152,407.50

403-00720  
 

0130 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 48,787.100 48,787.100

TON 0.000 0.00

31.00000 48,787.100 1,512,400.10

403-34701  
 

0135 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,827.710 2,827.710

TON 0.000 0.00

240.00000 2,827.710 678,650.40

411-03342  
 

0140 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000

TON 0.000 0.00

165.00000 0.000 0.00

411-03352  
 

0145 EMULSIFIED ASPHALT (CSS-1H) 10,799.000 10,799.000

GAL 0.000 0.00

1.00000 10,799.000 10,799.00

411-10253  
 

0150 GEOTEXTILE (EROSION CONTROL) (CLASS B) 100.000 100.000

SY  0.000 0.00

2.30000 100.000 230.00

420-00101  
 

0155 RIPRAP (12 INCH) 9.000 9.000

CY  0.000 0.00

125.00000 9.000 1,125.00

506-00212  
 



CONTID: C14849         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14849-BID    ESTIMATE RUN 06/29/2006

PROJECT: IM 0703-287                   ESTIMATE NO: 0008 16:21:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0156 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 8.400 8.400

CY  0.000 0.00

500.00000 8.400 4,200.00

507-00105  
 

0160 *PREPARE CULVERT PIPE (30 INCH) 187.000 187.000

LF  0.000 0.00

10.00000 187.000 1,870.00

603-00029  
 

0165 *CULVERT LINING (30 INCH) 187.000 187.000

LF  0.000 0.00

20.00000 187.000 3,740.00

603-00030  
 

0170 12 INCH PLASTIC PIPE 80.000 80.000

LF  0.000 0.00

45.00000 80.000 3,600.00

603-50012  
 

0175 18 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

603-50018  
 

0176 18 INCH CORRUGATED STEEL PIPE 70.000 70.000

LF  0.000 0.00

70.00000 70.000 4,900.00

603-10180  
 

0177 24 INCH CORRUGATED STEEL PIPE 45.000 45.000

LF  0.000 0.00

75.00000 45.000 3,375.00

603-10240  
 

0178 PLACE 30 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

603-36030  
 

0180 INLET TYPE C (5 FOOT) 8.000 8.000

EACH 0.000 0.00

4,500.00000 8.000 36,000.00

604-00305  
 

0181 INLET TYPE C (SPECIAL) 0.000 0.000

EACH 0.000 0.00

4,975.00000 0.000 0.00

604-00350  
 

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 75.000

LF  0.000 0.00

15.00000 75.000 1,125.00

606-00301  
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PCN: 14849-BID    ESTIMATE RUN 06/29/2006

PROJECT: IM 0703-287                   ESTIMATE NO: 0008 16:21:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 CONCRETE GLARE SCREEN (PRECAST TYPE 7) 10,605.000 10,605.000

LF  0.000 0.00

30.00000 10,605.000 318,150.00

606-00755  
 

0190 MATERIAL ALLOWANCE PREFAB CONCRETE GLARE SCREEN 0.000

LF  0.000 0.00

14.00000 0.000 0.00

0191 GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 
SLIP FORM TYPE 7 GLARE SCREEN

6,299.000 6,299.000

LF  0.000 0.00

11.73000 6,299.000 73,887.27

606-00715  
 

0195 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 20,909.000 20,909.000

LF  0.000 0.00

47.00000 20,909.000 982,723.00

606-00800  
 

0200 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

606-01340  
 

0205 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

850.00000 4.000 3,400.00

606-01370  
 

0210 *TRANSITION TYPE 3H 4.000 4.000

EACH 0.000 0.00

525.00000 4.000 2,100.00

606-01380  
 

0215 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

1,350.00000 3.000 4,050.00

606-02005  
 

0220 *WIRE ROPE SAFETY FENCE 6,061.000 6,061.000

LF  0.000 0.00

15.00000 6,061.000 90,915.00

606-20000  
 

0225 *WIRE ROPE END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

2,105.00000 4.000 8,420.00

606-21000  
 

0230 FENCE (PLASTIC) 200.000 200.000

LF  0.000 0.00

7.00000 200.000 1,400.00

607-11525  
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PCN: 14849-BID    ESTIMATE RUN 06/29/2006

PROJECT: IM 0703-287                   ESTIMATE NO: 0008 16:21:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 CURB TYPE 6 (SECTION M) 3,880.000 3,880.000

LF  0.000 0.00

9.00000 3,880.000 34,920.00

609-60011  
 

0240 *RUMBLE STRIP 79,899.000 79,899.000

LF  0.000 0.00

0.25000 79,899.000 19,974.75

614-80385  
 

0245 EMBANKMENT PROTECTOR TYPE 3 3.000 3.000

EACH 0.000 0.00

1,500.00000 3.000 4,500.00

615-00030  
 

0250 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

625-00000  
 

0255 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

625-00001  
 

0260 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

393,000.00000 1.000 393,000.00

626-00000  
 

0265 *EPOXY PAVEMENT MARKING 659.300 659.300

GAL 0.000 0.00

40.00000 659.300 26,372.00

627-00005  
 

0270 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,036.500 1,036.500

GAL 0.000 0.00

30.00000 1,036.500 31,095.00

627-00012  
 

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 6,827.000 6,827.000

SF  0.000 0.00

10.50000 6,827.000 71,683.50

627-01003  
 

0280 *FLAGGING 4,190.000 4,169.000

HOUR 0.000 0.00

25.00000 4,169.000 104,225.00

630-00000  
 

0285 *TRAFFIC CONTROL INSPECTION 21.000 21.000

DAY 0.000 0.00

100.00000 21.000 2,100.00

630-00007  
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PCN: 14849-BID    ESTIMATE RUN 06/29/2006

PROJECT: IM 0703-287                   ESTIMATE NO: 0008 16:21:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *TRAFFIC CONTROL MANAGEMENT 117.000 115.000

DAY 0.000 0.00

360.00000 115.000 41,400.00

630-00012  
 

0295 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

850.00000 4.000 3,400.00

630-80001  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 90.000

EACH 0.000 0.00

90.00000 90.000 8,100.00

630-80342  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 26.000

EACH 0.000 0.00

110.00000 26.000 2,860.00

630-80343  
 

0310 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 4.000

SF  0.000 0.00

20.00000 4.000 80.00

630-80344  
 

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

1,300.00000 4.000 5,200.00

630-80358  
 

0320 *PORTABLE MESSAGE SIGN PANEL 108.000 108.000

DAY 0.000 0.00

110.00000 108.000 11,880.00

630-80359  
 

0325 *DRUM CHANNELIZING DEVICE 100.000 100.000

EACH 0.000 0.00

45.00000 100.000 4,500.00

630-80360  
 

0330 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 20.000

EACH 0.000 0.00

60.00000 20.000 1,200.00

630-80363  
 

0335 *TRAFFIC CONE 500.000 500.000

EACH 0.000 0.00

15.00000 500.000 7,500.00

630-80380  
 

0340 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14849-BID    ESTIMATE RUN 06/29/2006

PROJECT: IM 0703-287                   ESTIMATE NO: 0008 16:21:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 F/A ASPHALT PAVEMENT INCENTIVE 34,049.680 34,049.680

F A 0.000 0.00

1.00000 34,049.680 34,049.68

700-70012  
 

0350 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0355 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0360 F/A QUALITY INCENTIVE PAYMENT 62,801.280 62,801.280

F A 0.000 0.00

1.00000 62,801.280 62,801.28

700-70025  
 

0365 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0371 ADDED ITEM (DOLLAR)/ MODIFY TYPE 7 BARRIER MOLDS SO 
THAT THEY DO NOT HAVE SCUPPER

7,450.000 7,450.000

DOL 0.000 0.00

1.00000 7,450.000 7,450.00

900-00006  
 

0372 ADDED ITEM (DOLLAR)/ DISPOSE OF GLARECREEN 5,248.000 5,248.000

DOL 0.000 0.00

1.00000 5,248.000 5,248.00

900-00006  
 

CAT 0200 $20,700.00 5,201,238.21CURRENT AMT 5,202,483.21 $$

CAT NO0300 F-13-S 

0380 *REMOVAL OF BRIDGE RAILING 360.000 360.000

LF  0.000 0.00

10.00000 360.000 3,600.00

202-00425  
 

0385 REMOVAL OF EXPANSION DEVICE 134.000 134.000

LF  0.000 0.00

30.00000 134.000 4,020.00

202-00504  
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PROJECT: IM 0703-287                   ESTIMATE NO: 0008 16:21:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-13-S 

0390 CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

400.00000 0.000 0.00

515-00400  
 

0395 CONCRETE SEALER (CALCIUM NITRITE) 0.000 0.000

SY  0.000 0.00

500.00000 0.000 0.00

515-00410  
 

0400 *BRIDGE EXPANSION DEVICE (0-2 INCH) 134.000 134.000

LF  0.000 0.00

120.00000 134.000 16,080.00

518-01002  
 

0405 CONCRETE (PATCHING) 0.000 0.000

SF  0.000 0.00

85.00000 0.000 0.00

601-06150  
 

0410 *BRIDGE RAIL TYPE 10R 360.000 360.000

LF  0.000 0.00

60.00000 360.000 21,600.00

606-11010  
 

CAT 0300 $0.00 45,300.00CURRENT AMT 45,300.00 $$

CAT NO0305 F-14-AN 

0415 *REMOVAL OF BRIDGE RAILING 250.000 250.000

LF  0.000 0.00

10.00000 250.000 2,500.00

202-00425  
 

0420 REMOVAL OF EXPANSION JOINT MATERIAL 344.000 344.000

LF  0.000 0.00

5.00000 344.000 1,720.00

202-00520  
 

0425 CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

400.00000 0.000 0.00

515-00400  
 

0430 CONCRETE SEALER (CALCIUM NITRITE) 0.000 0.000

SY  0.000 0.00

500.00000 0.000 0.00

515-00410  
 

0435 *SAWING AND SEALING BRIDGE JOINT 344.000 344.000

LF  0.000 0.00

10.00000 344.000 3,440.00

518-03000  
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PCN: 14849-BID    ESTIMATE RUN 06/29/2006

PROJECT: IM 0703-287                   ESTIMATE NO: 0008 16:21:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 F-14-AN 

0440 CONCRETE (PATCHING) 0.000 0.000

SF  0.000 0.00

85.00000 0.000 0.00

601-06150  
 

0445 GROUT (BRIDGE)(SPECIAL) 45.000 45.000

CF  0.000 0.00

125.00000 45.000 5,625.00

601-06400  
 

0450 *BRIDGE RAIL TYPE 10R 250.000 250.000

LF  0.000 0.00

60.00000 250.000 15,000.00

606-11010  
 

CAT 0305 $0.00 28,285.00CURRENT AMT 28,285.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0460 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0465 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 36,500.00CURRENT AMT 36,500.00 $$

PROJECT TOTAL 20,700.00 $ 5,311,323.21CURRENT AMT 5,312,568.21 $$


